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ESTIMATE RUN 04/30/2020

ESTIMATE SUMMARY 15:10:36

CONTID: C19944         ESTIMATE NO: 0014 PROG 2005

PCN: 19944-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70G EDWARDS INTERCHANGE UPGRADE PHASE 2 PERCENT TIME:

PROJECT NO: NHPP0702-344                  

I-70G EDWARDS INT UPGRADE PHAS

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,083,183.82 PARTICIPATING $ $ 174,680.83

AWARD PROJECT AMT: 16,421,869.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

78.29%

3,708,633.26

174,680.83

174,680.83

174,680.83

$

$

$

$

13,374,550.56

0.00

13,374,550.56

248,557.55

13,623,108.11

-246,328.04

0.00

13,376,780.07

0.00

AMOUNT DUE 13,376,780.07 174,680.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 174,680.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

820.0 TIME ALLOW: 10/28/2020 ??:??:??

ORIG TIME ALLOW: 5/29/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2018

02/01/2019

04/30/2020

11/27/2018

12/18/2018

01/09/2019

02/01/2018
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

88,492.571.000

0.00

1.000

L S 

88,492.57000

0010 *Removal of Tree 100.000

0.000

202-00010  
 

55,441.00100.000

0.00

100.000

EACH

554.41000

0015 *Removal of Inlet 2.000

0.000

202-00019  
 

2,238.982.000

0.00

2.000

EACH

1,119.49000

0020 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

0.000

EACH

1,172.80000

0025 *Removal of Slope and Ditch Paving 337.000

0.000

202-00026  
 

12,576.84337.000

0.00

393.000

SY  

37.32000

0030 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

10.66000

0035 *Removal of Valve 1.000

0.000

202-00032  
 

6,290.431.000

0.00

1.000

EACH

6,290.43000

0040 *Removal of Pipe 281.000

0.000

202-00035  
 

18,874.77281.000

0.00

320.000

LF  

67.17000

0045 *Removal of End Section 11.000

0.000

202-00037  
 

5,289.3511.000

0.00

14.000

EACH

480.85000

0050 *Removal of Delineator 31.000

0.000

202-00090  
 

167.7131.000

0.00

35.000

EACH

5.41000

0055 *Removal of Wall 60.000

0.000

202-00155  
 

2,431.2060.000

0.00

60.000

LF  

40.52000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Median Cover 107.000

0.000

202-00195  
 

2,053.33107.000

0.00

107.000

SY  

19.19000

0065 *Removal of Sidewalk 224.000

0.000

202-00200  
 

4,536.00224.000

0.00

224.000

SY  

20.25000

0070 *Removal of Curb and Gutter 1,038.000

0.000

202-00203  
 

7,753.861,038.000

0.00

1,300.000

LF  

7.47000

0075 *Removal of Concrete Curb Ramp 85.000

0.000

202-00206  
 

1,721.2585.000

0.00

85.000

SY  

20.25000

0080 *Removal of Concrete Pavement 124.000

0.000

202-00210  
 

2,909.04124.000

0.00

597.000

SY  

23.46000

0085 *Removal of Asphalt Mat 12,947.000

28.000

202-00220  
 

221,353.5012,975.000

477.68

15,529.000

SY  

17.06000

0090 *Removal of Asphalt Mat (Planing) 2,811.000

0.000

202-00240  
 

32,804.372,811.000

0.00

4,000.000

SY  

11.67000

0095 *Removal of Pavement Marking 10,733.000

765.000

202-00250  
 

20,351.4611,498.000

1,354.05

16,000.000

SF  

1.77000

0100 *Removal of Light Standard 4.000

0.000

202-00700  
 

2,469.324.000

0.00

4.000

EACH

617.33000

0105 *Removal of Light Standard Foundation 4.000

0.000

202-00705  
 

2,891.404.000

0.00

4.000

EACH

722.85000

0110 *Removal of Luminaire 5.000

0.000

202-00750  
 

527.655.000

0.00

5.000

EACH

105.53000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Ground Sign 25.000

0.000

202-00810  
 

2,029.7525.000

0.00

34.000

EACH

81.19000

0120 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,537.601.000

0.00

1.000

L S 

4,537.60000

0125 *Removal of Fence 752.000

0.000

202-01000  
 

2,804.96752.000

0.00

862.000

LF  

3.73000

0130 *Removal of Guardrail Type 3 1,893.000

0.000

202-01130  
 

6,265.831,893.000

0.00

2,401.000

LF  

3.31000

0135 *Removal of End Anchorage 7.000

0.000

202-01300  
 

1,455.097.000

0.00

7.000

EACH

207.87000

0140 *Plug Culvert 1.000

0.000

202-04001  
 

2,186.731.000

0.00

1.000

EACH

2,186.73000

0145 Clean Culvert 0.000

1.000

202-04002  
 

3,038.491.000

3,038.49

4.000

EACH

3,038.49000

0150 *Unsuitable Material 3,362.000

0.000

203-00050  
 

118,308.783,362.000

0.00

3,512.000

CY  

35.19000

0155 *Embankment Material (Complete In Place) 20,397.000

0.000

203-00060  
 

695,741.6720,397.000

0.00

20,397.000

CY  

34.11000

0160 *Blading 26.000

0.000

203-01500  
 

5,405.4026.000

0.00

40.000

HOUR

207.90000

0165 *Backhoe 23.500

0.000

203-01510  
 

2,505.5723.500

0.00

40.000

HOUR

106.62000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Dozing 21.000

0.000

203-01550  
 

3,000.0621.000

0.00

40.000

HOUR

142.86000

0175 *Truck (Dump) 11.000

0.000

203-01582  
 

1,289.9711.000

0.00

40.000

HOUR

117.27000

0180 *Combination Loader 16.000

0.000

203-01594  
 

2,047.0416.000

0.00

40.000

HOUR

127.94000

0185 *Potholing 226.500

17.000

203-01597  
 

73,987.48243.500

5,165.45

243.500

HOUR

303.85000

0190 *Laborer 45.500

6.500

203-02330  
 

2,494.4452.000

311.81

60.000

HOUR

47.97000

0195 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

207.90000

0200 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

221.000

CY  

106.06000

0205 *Stockpile Topsoil 2,056.000

179.000

207-00210  
 

45,147.002,235.000

3,615.80

2,379.000

CY  

20.20000

0210 Erosion Log Type 1 (12 Inch) 1,981.000

0.000

208-00002  
 

7,765.521,981.000

0.00

2,500.000

LF  

3.92000

0215 Silt Fence (Reinforced) 551.000

47.000

208-00021  
 

1,243.84598.000

97.76

598.000

LF  

2.08000

0220 Aggregate Bag 2,504.000

117.000

208-00035  
 

13,052.582,621.000

582.66

3,000.000

LF  

4.98000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pre-fabricated Concrete Washout Structure 10.000

0.000

208-00046  
 

10,621.9010.000

0.00

10.000

EACH

1,062.19000

0230 Storm Drain Inlet Protection (Type II) 400.000

0.000

208-00054  
 

2,000.00400.000

0.00

400.000

EACH

5.00000

0235 Storm Drain Inlet Protection (Type III) 200.000

0.000

208-00056  
 

1,000.00200.000

0.00

300.000

EACH

5.00000

0240 Pre-fabricated Vehicle Tracking Pad 7.000

1.000

208-00075  
 

68,493.288.000

8,561.66

8.000

EACH

8,561.66000

0245 Removal and Disposal of Sediment (Labor) 277.500

15.000

208-00103  
 

14,180.40292.500

727.20

317.500

HOUR

48.48000

0250 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

261.942.000

0.00

10.000

HOUR

130.97000

0255 *Sweeping (Sediment Removal) 259.250

5.000

208-00106  
 

54,937.58264.250

1,039.50

284.250

HOUR

207.90000

0260 Erosion Control Management 210.000

2.000

208-00207  
 

72,985.24212.000

688.54

235.000

DAY 

344.27000

0265 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

0.000

EACH

9,062.50000

0270 *Reset Ground Sign 4.000

0.000

210-00810  
 

1,515.444.000

0.00

7.000

EACH

378.86000

0275 Reset Pull Box 1.000

0.000

210-00827  
 

735.001.000

0.00

2.000

EACH

735.00000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Adjust Manhole 4.000

0.000

210-04010  
 

11,941.164.000

0.00

4.000

EACH

2,985.29000

0285 *Modify Manhole 1.000

0.000

210-04015  
 

2,985.291.000

0.00

1.000

EACH

2,985.29000

0290 *Adjust Valve Box 2.000

0.000

210-04050  
 

204.702.000

0.00

2.000

EACH

102.35000

0295 *Seeding (Native) 3.500

0.000

212-00006  
 

4,499.983.500

0.00

6.000

ACRE

1,285.71000

0300 *Soil Conditioning 3.500

0.000

212-00032  
 

5,624.993.500

0.00

6.000

ACRE

1,607.14000

0305 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

30,000.000

SF  

1.66000

0310 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

1,812.000

CF  

3.16000

0315 *Spray-on Mulch Blanket 5.200

0.000

213-00012  
 

9,471.385.200

0.00

5.200

ACRE

1,821.42000

0320 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

610.000

SY  

3.75000

0325 *Bonded Fiber Matrix 1.800

0.000

213-00150  
 

5,785.721.800

0.00

1.800

ACRE

3,214.29000

0330 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

0.000.000

0.00

100.000

LF  

6.96000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

27.000

EACH

305.36000

0340 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

16,071.43000

0345 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

20.000

EACH

305.36000

0350 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

3.000

EACH

401.78000

0355 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

549.000

EACH

16.29000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

3,820.000

2,473.000

216-00201  
 

12,837.726,293.000

5,044.92

9,000.000

SY  

2.04000

0365 *Wildlife Biologist 9.000

0.000

240-00000  
 

1,068.309.000

0.00

18.000

HOUR

118.70000

0370 Removal of Nests 45.000

0.000

240-00010  
 

4,452.7545.000

0.00

50.000

HOUR

98.95000

0375 Netting 1,828.000

0.000

240-00020  
 

16,196.081,828.000

0.00

1,828.000

SY  

8.86000

0380 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

2,763.600.500

0.00

1.000

L S 

5,527.20000

0385 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

20.000

HOUR

101.22000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Health and Safety Officer 5.000

0.000

250-00110  
 

575.405.000

0.00

5.000

HOUR

115.08000

0395 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

82.95000

0400 Coating Lead-Based Paint 0.000

0.000

250-00235  
 

0.000.000

0.00

5.000

GAL 

1,082.48000

0405 *Aggregate Base Course (Class 1) 919.000

0.000

304-01005  
 

75,449.90919.000

0.00

1,600.000

CY  

82.10000

0410 *Aggregate Base Course (Class 6) 2,744.000

0.000

304-06007  
 

228,191.042,744.000

0.00

4,500.000

CY  

83.16000

0415 *Hot Mix Asphalt (Patching) (Asphalt) 264.870

0.000

403-00720  
 

52,036.36264.870

0.00

340.000

TON 

196.46000

0420 *Hot Mix Asphalt (Grading SX) (75) 3,259.730

0.000

403-34701  
 

313,064.473,259.730

0.00

4,505.000

TON 

96.04000

0425 *Asphalt Cement Performance Grade (PG 58-28) 68.720

0.000

411-03352  
 

33,751.8368.720

0.00

97.000

TON 

491.15000

0430 *Asphalt Cement Performance Grade (PG 58-34) 106.860

0.000

411-03355  
 

78,724.83106.860

0.00

157.000

TON 

736.71000

0435 *Emulsified Asphalt (Slow-Setting) 1,478.000

0.000

411-10255  
 

16,124.981,478.000

0.00

1,978.000

GAL 

10.91000

0440 *Concrete Pavement (9 Inch) 3,617.000

0.000

412-00900  
 

280,462.183,617.000

0.00

4,033.000

SY  

77.54000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Concrete Pavement (9 Inch) (Special) 408.000

0.000

412-00901  
 

39,547.44408.000

0.00

408.000

SY  

96.93000

0450 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

113.07000

0455 *Soil Riprap (9 Inch) 23.000

0.000

506-00409  
 

3,678.3923.000

0.00

45.000

CY  

159.93000

0460 Pedestrian Railing (Steel) 506.000

0.000

514-00200  
 

111,664.08506.000

0.00

1,306.000

LF  

220.68000

0460 MATERIAL ALLOWANCE Ped Railing (Steel) 1,282.000

0.000

185,890.001,282.000

0.00LF  

145.00000

0465 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,698.000

0.000

603-01185  
 

271,561.141,698.000

0.00

1,800.000

LF  

159.93000

0470 *18 Inch Reinforced Concrete End Section 10.000

0.000

603-05018  
 

19,724.3010.000

0.00

11.000

EACH

1,972.43000

0475 *12 Inch Flexible Pipe 20.000

0.000

603-61120  
 

1,705.8020.000

0.00

78.000

LF  

85.29000

0480 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,158.081.000

0.00

1.000

EACH

4,158.08000

0485 *Inlet Type 13 (5 Foot) 2.000

0.000

604-13005  
 

8,849.262.000

0.00

2.000

EACH

4,424.63000

0490 *Inlet Type 16 (5 Foot) 5.000

0.000

604-16005  
 

24,522.005.000

0.00

5.000

EACH

4,904.40000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Inlet Type 16 (10 Foot) 3.000

0.000

604-16010  
 

18,391.533.000

0.00

3.000

EACH

6,130.51000

0500 *Inlet Type 16 (15 Foot) 1.000

0.000

604-16015  
 

7,729.771.000

0.00

1.000

EACH

7,729.77000

0505 *Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

7,391.801.000

0.00

1.000

EACH

7,391.80000

0510 *Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

27,720.604.000

0.00

5.000

EACH

6,930.15000

0515 *Inlet Type R  L 5 (10 Foot) 4.000

0.000

604-19110  
 

33,264.684.000

0.00

4.000

EACH

8,316.17000

0520 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,264.701.000

0.00

1.000

EACH

4,264.70000

0525 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

5,064.341.000

0.00

2.000

EACH

5,064.34000

0530 *Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

27,827.193.000

0.00

3.000

EACH

9,275.73000

0535 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

50,110.251.000

0.00

1.000

EACH

50,110.25000

0540 *Guardrail Type 3 (6-3 Post Spacing) 963.000

0.000

606-00301  
 

46,089.18963.000

0.00

1,409.000

LF  

47.86000

0540 MATERIAL ALLOWANCE Guardrail 446.000

0.000

11,577.81446.000

0.00LF  

25.95922
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,707.622.000

0.00

3.000

EACH

1,353.81000

0545 MATERIAL ALLOWANCE End Anchorage 3D 4.000

0.000

2,559.244.000

0.00EACH

639.81000

0550 *Transition Type 3G 4.000

0.000

606-01370  
 

26,529.524.000

0.00

8.000

EACH

6,632.38000

0550 MATERIAL ALLOWANCE Transition 3G 4.000

0.000

11,650.844.000

0.00EACH

2,912.71000

0555 *Transition Type 3J 2.000

0.000

606-01385  
 

3,400.502.000

0.00

2.000

EACH

1,700.25000

0555 MATERIAL ALLOWANCE Transition 3J 0.000

0.000

0.000.000

0.00EACH

608.75000

0560 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

4,477.162.000

0.00

2.000

EACH

2,238.58000

0560 MATERIAL ALLOWANCE End Anchorage 3K 0.000

0.000

0.000.000

0.00EACH

1,052.60000

0565 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,914.221.000

0.00

2.000

EACH

4,914.22000

0565 MATERIAL ALLOWANCE End Anchorage Non-Flared 1.000

0.000

2,453.861.000

0.00EACH

2,453.86000

0570 *Fence (Plastic) 4,131.000

263.000

607-11525  
 

23,068.504,394.000

1,380.75

4,600.000

LF  

5.25000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Fence Chain Link (Special) (60 Inch) 286.000

0.000

607-53161  
 

32,043.44286.000

0.00

286.000

LF  

112.04000

0580 *Concrete Sidewalk (Special) 671.000

0.000

608-00005  
 

45,473.67671.000

0.00

671.000

SY  

67.77000

0585 *Concrete Sidewalk (6 Inch) 1,460.000

0.000

608-00006  
 

98,944.201,460.000

0.00

1,460.000

SY  

67.77000

0590 *Concrete Curb Ramp 427.000

0.000

608-00010  
 

74,921.42427.000

0.00

472.000

SY  

175.46000

0595 *Bituminous Bikeway 127.080

0.000

608-01500  
 

18,031.38127.080

0.00

362.000

TON 

141.89000

0600 *Curb Type 2 (Section B) 508.000

0.000

609-20010  
 

22,687.28508.000

0.00

508.000

LF  

44.66000

0605 *Curb and Gutter Type 2 (Section I-B) 3,405.000

0.000

609-21010  
 

152,067.303,405.000

0.00

3,577.000

LF  

44.66000

0610 *Curb and Gutter Type 2 (Section II-B) 3,530.000

0.000

609-21020  
 

127,221.203,530.000

0.00

5,135.000

LF  

36.04000

0615 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

0.000

LF  

40.34000

0620 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

0.000

LF  

40.34000

0625 *Median Cover Material (4 Inch Patterned Concre te) 17,344.000

0.000

610-00024  
 

267,444.4817,344.000

0.00

18,521.000

SF  

15.42000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Delineator (Flexible) (Type I) 23.000

0.000

612-00041  
 

2,738.6123.000

0.00

35.000

EACH

119.07000

0635 *Delineator (Flexible) (Type II) 8.000

0.000

612-00042  
 

961.208.000

0.00

8.000

EACH

120.15000

0640 *Delineator (Flexible) (Type III) 14.000

0.000

612-00043  
 

1,697.2214.000

0.00

19.000

EACH

121.23000

0645 *1 Inch Electrical Conduit 230.000

0.000

613-00100  
 

8,935.50230.000

0.00

230.000

LF  

38.85000

0650 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

63.00000

0655 *3 Inch Electrical Conduit (Bored) 1,035.000

0.000

613-00306  
 

71,725.501,035.000

0.00

1,435.000

LF  

69.30000

0660 *4 Inch Electrical Conduit (Bridge)(Special) 0.000

0.000

613-00407  
 

0.000.000

0.00

0.000

LF  

43.05000

0665 *1 Inch Electrical Conduit (Plastic) 510.000

0.000

613-01100  
 

6,160.80510.000

0.00

4,800.000

LF  

12.08000

0670 *1-1/4 Inch Electrical Conduit (Liquidtight Fle xible 
Metal) 

0.000

0.000

613-04125  
 

0.000.000

0.00

0.000

LF  

42.21000

0675 *Type One Pull Box 4.000

0.000

613-07001  
 

4,200.004.000

0.00

8.000

EACH

1,050.00000

0680 *Type Two Pull Box 15.000

0.000

613-07002  
 

17,955.0015.000

0.00

42.000

EACH

1,197.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *Wiring 0.900

0.000

613-10000  
 

89,302.500.900

0.00

1.000

L S 

99,225.00000

0690 *Luminaire (LED) 9.000

0.000

613-13000  
 

6,662.259.000

0.00

10.000

EACH

740.25000

0695 *Luminaire (Special)(LED)(24 Watt) 6.000

0.000

613-13002  
 

17,545.506.000

0.00

6.000

EACH

2,924.25000

0700 *Luminaire (Special) 6.000

0.000

613-16000  
 

9,954.006.000

0.00

8.000

EACH

1,659.00000

0705 *Light Standard and Luminaire (Pedestrian) 34.000

0.000

613-30005  
 

135,660.0034.000

0.00

40.000

EACH

3,990.00000

0710 *Light Standard Metal (30 Foot) 9.000

0.000

613-34300  
 

25,987.509.000

0.00

9.000

EACH

2,887.50000

0715 *Concrete Foundation Pad 5.000

0.000

613-40000  
 

14,962.505.000

0.00

6.000

EACH

2,992.50000

0720 *Light Standard Foundation 44.000

0.000

613-40010  
 

93,093.0044.000

0.00

50.000

EACH

2,115.75000

0725 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

14,070.001.000

0.00

1.000

EACH

14,070.00000

0730 *Lighting Control Center (Special) 4.000

0.000

613-50106  
 

33,180.004.000

0.00

5.000

EACH

8,295.00000

0735 *2-Plex Receptacle (With Box and Cover) 3.000

0.000

613-50132  
 

6,000.753.000

0.00

3.000

EACH

2,000.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *Temporary Lighting 1.000

0.000

613-50210  
 

3,307.501.000

0.00

1.000

L S 

3,307.50000

0745 *Sign Panel (Class I) 202.400

0.000

614-00011  
 

6,272.38202.400

0.00

202.400

SF  

30.99000

0750 *Sign Panel (Class II) 545.700

0.000

614-00012  
 

7,525.20545.700

0.00

694.000

SF  

13.79000

0755 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

84.000

SF  

21.65000

0760 *Steel Sign Post (U-2) 10.000

0.000

614-00200  
 

173.1010.000

0.00

30.000

LF  

17.31000

0765 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

51.000

LF  

80.10000

0770 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 598.000

0.000

614-01575  
 

8,730.80598.000

0.00

605.000

LF  

14.60000

0775 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 61.000

0.000

614-01578  
 

13,435.8661.000

0.00

61.000

EACH

220.26000

0780 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,056.71000

0785 *Rectangular Rapid Flashing Beacon 13.000

0.000

614-80003  
 

98,621.2513.000

0.00

13.000

EACH

7,586.25000

0790 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

21,287.87000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0790 MATERIAL ALLOWANCE Quadguard 1.000

0.000

11,680.001.000

0.00EACH

11,680.00000

0795 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

2,185.66000

0800 *3/4 Inch Plastic Pipe 302.000

0.000

619-50060  
 

2,101.92302.000

0.00

2,150.000

LF  

6.96000

0805 *1 Inch Plastic Pipe 58.000

0.000

619-50080  
 

425.7258.000

0.00

650.000

LF  

7.34000

0810 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

190.000

LF  

7.55000

0815 *2 Inch Plastic Pipe 639.000

0.000

619-50160  
 

7,527.42639.000

0.00

840.000

LF  

11.78000

0820 *4 Inch Plastic Pipe 312.000

0.000

619-50320  
 

8,021.52312.000

0.00

312.000

LF  

25.71000

0825 *Detour 972.000

0.000

621-00430  
 

36,284.76972.000

0.00

1,472.000

SY  

37.33000

0830 *Detour Pavement 1,979.000

0.000

621-00450  
 

146,861.591,979.000

0.00

1,979.000

SY  

74.21000

0835 *Detour Pavement 171.740

0.000

621-00451  
 

28,893.54171.740

0.00

171.740

TON 

168.24000

0840 Entry Sign (Steel Ribbon) 0.000

0.000

622-00024  
 

0.000.000

0.00

2.000

EACH

17,240.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

11.000

EACH

5.58000

0850 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

1,114.000

EACH

1.05000

0855 *6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

57.000

EACH

25.71000

0860 *2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

1.000

EACH

3,160.71000

0865 *3/4 Inch Automatic Control Valve 2.000

0.000

623-03106  
 

589.282.000

0.00

5.000

EACH

294.64000

0870 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

1.000

EACH

289.29000

0875 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

3.000

EACH

310.72000

0880 *2 Inch Automatic Control Valve 1.000

0.000

623-03116  
 

348.211.000

0.00

1.000

EACH

348.21000

0885 *Control Wire 24 Volt 4,515.000

0.000

623-04000  
 

1,219.054,515.000

0.00

4,515.000

LF  

0.27000

0890 *3/4 Inch Quick-Coupler Valve 1.000

0.000

623-04006  
 

246.421.000

0.00

1.000

EACH

246.42000

0895 *1-1/2 Inch Water Meter 1.000

0.000

623-07012  
 

20,351.231.000

0.00

1.000

EACH

20,351.23000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 *10 Station Automatic Controller 0.000

0.000

623-08110  
 

0.000.000

0.00

1.000

EACH

1,044.65000

0905 *12 Inch Drainage Pipe End Section 3.000

0.000

624-20014  
 

1,599.273.000

0.00

4.000

EACH

533.09000

0910 *30 Inch Drainage Pipe (Class 0) 427.000

0.000

624-20030  
 

56,910.56427.000

0.00

427.000

LF  

133.28000

0915 *Construction Surveying 0.730

0.040

625-00000  
 

187,531.580.770

9,741.90

1.000

L S 

243,547.50000

0920 *Construction Surveying (Hourly) 82.500

10.500

625-00001  
 

17,088.7593.000

1,929.38

93.000

HOUR

183.75000

0925 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

2,407,193.151.000

0.00

1.000

L S 

2,407,193.15000

0930 *Public Information Services (Tier II) 0.850

0.070

626-01102  
 

99,832.480.920

7,595.95

1.000

L S 

108,513.56000

0935 *Modified Epoxy Pavement Marking(Inlaid) 69.000

7.000

627-00009  
 

15,064.7276.000

1,387.54

119.000

GAL 

198.22000

0940 *Pavement Marking Paint (High Build) 160.000

0.000

627-00013  
 

11,144.00160.000

0.00

185.000

GAL 

69.65000

0945 *Preformed Plastic Pavement Marking (Type I)(In laid) 423.310

0.000

627-01010  
 

6,806.82423.310

0.00

573.000

SF  

16.08000

0950 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

690.800

0.000

627-30407  
 

11,847.22690.800

0.00

795.000

SF  

17.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
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CAT NO0200 ROADWAY 

0955 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

11.78000

0960 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

684.000

0.000

627-30411  
 

8,057.52684.000

0.00

684.000

SF  

11.78000

0965 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

5.000

EACH

294.00000

0970 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

15.000

EACH

98.00000

0975 *Flagging 10,760.250

154.000

630-00000  
 

330,810.9210,914.250

4,667.74

12,520.250

HOUR

30.31000

0980 *Uniformed Traffic Control 10.000

0.000

630-00003  
 

811.9010.000

0.00

10.000

HOUR

81.19000

0985 *Traffic Control Inspection 98.000

9.000

630-00007  
 

13,899.30107.000

1,169.10

185.000

DAY 

129.90000

0990 *Traffic Control Management 219.000

9.000

630-00012  
 

243,100.44228.000

9,596.07

307.000

DAY 

1,066.23000

0995 *Barricade (Type 3 M-A) (Temporary) 7.200

0.000

630-80335  
 

1,130.047.200

0.00

8.000

EACH

156.95000

1000 *Construction Traffic Sign (Panel Size A) 73.800

0.000

630-80341  
 

5,991.8273.800

0.00

82.000

EACH

81.19000

1005 *Construction Traffic Sign (Panel Size B) 57.600

0.000

630-80342  
 

4,676.5457.600

0.00

84.000

EACH

81.19000
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REF
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NO.
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PREV QTY/
QTY THIS PERIOD
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CAT NO0200 ROADWAY 

1010 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

730.719.000

0.00

12.000

EACH

81.19000

1015 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

21.65000

1020 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

7,306.704.500

0.00

5.000

EACH

1,623.71000

1025 *Drum Channelizing Device 361.800

0.000

630-80360  
 

11,751.26361.800

0.00

402.000

EACH

32.48000

1030 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

32.48000

1035 *Drum Channelizing Device (With Light) (Steady Burn) 16.200

0.000

630-80364  
 

526.1816.200

0.00

18.000

EACH

32.48000

1040 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

1,082.48000

1045 Concrete Barrier (Temporary) 907.200

0.000

630-80370  
 

55,502.50907.200

0.00

1,008.000

LF  

61.18000

1050 *Traffic Cone 61.200

0.000

630-80380  
 

662.8061.200

0.00

200.000

EACH

10.83000

1055 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.900

0.000

630-80415  
 

146.130.900

0.00

1.000

DAY 

162.37000

1060 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

4,251.533.600

0.00

4.000

EACH

1,180.98000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 *Traffic Signal (Temporary) 0.900

0.000

630-86801  
 

75,867.920.900

0.00

1.000

L S 

84,297.69000

1070 *Night Work Lighting 1.000

0.000

632-00000  
 

9,284.341.000

0.00

1.000

L S 

9,284.34000

1075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1080 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1085 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

1090 F/A Concrete Pavement Incentive 5,704.970

0.000

700-70013  
 

5,704.975,704.970

0.00

6,500.000

F A 

1.00000

1095 F/A Fuel Cost Adjustment -5,070.140

0.000

700-70016  
 

-5,070.14-5,070.140

0.00

-4,000.000

F A 

1.00000

1100 F/A Asphalt Cement Cost Adjustment 2,257.570

0.000

700-70019  
 

2,257.572,257.570

0.00

5,000.000

F A 

1.00000

1105 F/A On-The-Job Trainee 19,200.000

0.000

700-70023  
 

19,200.0019,200.000

0.00

19,200.000

F A 

1.00000

1110 F/A Private Irrigation 60,073.370

0.000

700-70034  
 

60,073.3760,073.370

0.00

98,933.400

F A 

1.00000

1115 F/A Furnish & Install Electrical Service 2,667.090

709.430

700-70082  
 

3,376.523,376.520

709.43

10,000.000

F A 

1.00000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 CDOT Risk Pool 34,597.500

0.000

700-71002  
 

34,597.5034,597.500

0.00

34,597.500

F A 

1.00000

1121 Added Item (Hour)/ Additional Public Information 0.000

0.000

900-00010  
 

0.000.000

0.00

40.000

HOUR

127.05000

1122 Mobilization (w/o Autopay) Add'l Mobilizations 0.000

0.200

626-00100  
 

18,789.920.200

18,789.92

1.000

L S 

93,949.59000

1126 Added Item (Day)/ Additional Office Costs 0.000

115.000

900-00005  
 

17,822.70115.000

17,822.70

304.000

DAY 

154.98000

1128 Added Item (Dollar)/ Additional Overhead 0.000

41,328.630

900-00006  
 

41,328.6341,328.630

41,328.63

206,643.150

DOL 

1.00000

1655 Riprap (Special) 18 Inch 158.460

0.000

506-00013  
 

14,977.64158.460

0.00

158.460

TON 

94.52000

1660 Modify Inlet 2.000

0.000

210-04020  
 

5,970.582.000

0.00

2.000

EACH

2,985.29000

1665 Retaining Wall (Boulder) 30.000

0.000

504-03411  
 

945.0030.000

0.00

30.000

SF  

31.50000

1670 18 In Plastic Pipe 243.000

0.000

603-50018  
 

28,831.95243.000

0.00

300.000

LF  

118.65000

CAT 9,501,495.34146,824.6311,263,673.17CURRENT AMT0200 $ $ $

CAT NO0300 F-10-QA Eagle River Bridge 

1125 *Removal of Bridge 1.000

0.000

202-00400  
 

214,811.801.000

0.00

1.000

EACH

214,811.80000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0300 F-10-QA Eagle River Bridge 

1130 *Structure Excavation 1,315.000

0.000

206-00000  
 

22,433.901,315.000

0.00

1,315.000

CY  

17.06000

1135 *Structure Backfill (Flow-Fill) 104.000

0.000

206-00065  
 

21,621.60104.000

0.00

104.000

CY  

207.90000

1140 *Structure Backfill (Class 1) 1,331.000

0.000

206-00100  
 

124,887.731,331.000

0.00

2,183.000

CY  

93.83000

1145 *Structure Backfill (Class 2) 169.000

0.000

206-00200  
 

5,044.65169.000

0.00

169.000

CY  

29.85000

1150 *Mechanical Reinforcement of Soil 1,073.000

0.000

206-00360  
 

41,181.741,073.000

0.00

1,073.000

CY  

38.38000

1155 *Filter Material (Class A) 85.000

0.000

206-00510  
 

8,246.7085.000

0.00

85.000

CY  

97.02000

1160 *Shoring (Area 1) 1.000

0.000

206-01781  
 

22,973.751.000

0.00

1.000

L S 

22,973.75000

1165 *Shoring (Area 2) 1.000

0.000

206-01782  
 

26,255.681.000

0.00

1.000

L S 

26,255.68000

1170 *Water Control 1.000

0.000

208-00400  
 

75,855.521.000

0.00

1.000

L S 

75,855.52000

1175 *Relay Riprap 799.000

0.000

210-02900  
 

39,190.95799.000

0.00

799.000

CY  

49.05000

1180 *Hot Mix Asphalt (Grading SX) (75) 203.530

0.000

403-34701  
 

19,547.02203.530

0.00

203.530

TON 

96.04000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0300 F-10-QA Eagle River Bridge 

1185 *Asphalt Cement Performance Grade (PG 58-34) 10.970

0.000

411-03355  
 

8,081.7110.970

0.00

10.970

TON 

736.71000

1190 *Drilling Hole to Facilitate Pile Driving 178.000

0.000

502-00100  
 

85,762.18178.000

0.00

178.000

LF  

481.81000

1195 *Steel Piling (HP 14X89) (Install Only) 914.000

0.000

502-11490  
 

37,172.38914.000

0.00

914.000

LF  

40.67000

1200 *Riprap (12 Inch) 597.000

0.000

506-00212  
 

84,015.81597.000

0.00

597.000

CY  

140.73000

1205 *Waterproofing (Membrane) 1,225.000

0.000

515-00120  
 

19,293.751,225.000

0.00

1,225.000

SY  

15.75000

1210 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

114.000

LF  

21.32000

1215 Concrete Class D (Bridge) 544.000

0.000

601-03040  
 

549,015.68544.000

0.00

544.000

CY  

1,009.22000

1220 Precast Concrete Deck Panel (3 Inch) (Install O nly) 435.000

0.000

601-25736  
 

23,142.00435.000

0.00

435.000

SY  

53.20000

1225 *Structural Concrete Coating 820.000

0.000

601-40300  
 

11,635.80820.000

0.00

1,380.000

SY  

14.19000

1230 *Reinforcing Steel (Epoxy Coated) 82,602.000

0.000

602-00020  
 

102,426.4882,602.000

0.00

82,602.000

LB  

1.24000

1235 *Bridge Rail Type 10M 387.000

0.000

606-11030  
 

74,342.70387.000

0.00

387.000

LF  

192.10000
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PCN: 19944-BID    ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0300 F-10-QA Eagle River Bridge 

1240 *Prestressed Concrete I (BT 72) (Install Only) 
(Install Only)

1,215.000

0.000

618-00173  
 

103,044.151,215.000

0.00

1,215.000

SY  

84.81000

1650 Added Item (Lump Sum)/ Pile Splicing 1.000

0.000

900-00014  
 

38,136.921.000

0.00

1.000

L S 

38,136.92000

CAT 1,758,120.600.001,848,440.64CURRENT AMT0300 $ $ $

CAT NO0301 F-10-QB Eagle River Ped Bridge 

1245 *Structure Excavation 211.000

0.000

206-00000  
 

3,599.66211.000

0.00

211.000

CY  

17.06000

1250 *Structure Backfill (Class 2) 110.000

0.000

206-00200  
 

3,283.50110.000

0.00

110.000

CY  

29.85000

1255 Concrete Class D (Bridge) 93.000

0.000

601-03040  
 

93,857.4693.000

0.00

93.000

CY  

1,009.22000

1260 *Structural Concrete Coating 66.000

0.000

601-40300  
 

936.5466.000

0.00

66.000

SY  

14.19000

1265 *Reinforcing Steel 13,659.000

0.000

602-00000  
 

17,210.3413,659.000

0.00

13,659.000

LB  

1.26000

1270 Bridge Girder and Deck Unit (135 Feet to 140 Fe et) 1.000

0.000

628-00135  
 

265,492.501.000

0.00

1.000

EACH

265,492.50000

1270 MATERIAL ALLOWANCE Pedestrian Bridge 0.000

0.000

0.000.000

0.00EACH

33,687.50000

1635 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

14.000

CY  

93.83000

CAT 384,380.000.00385,693.62CURRENT AMT0301 $ $ $
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PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0302 F-10-I UPRR Bridge 

1275 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

197,923.27000

1280 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

847.000

CY  

17.06000

1285 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

114.000

CY  

29.85000

1290 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

624.000

CY  

38.38000

1295 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

3,938.32000

1300 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

16,854.92000

1305 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

16,854.92000

1310 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

3,938.32000

1315 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

189.000

TON 

96.04000

1320 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

12.000

TON 

736.71000

1325 *Steel Piling (HP 12X53) (Install Only) (Instal l Only) 0.000

204.000

502-11254  
 

27,856.20204.000

27,856.20

294.000

LF  

136.55000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0302 F-10-I UPRR Bridge 

1330 Concrete Slope and Ditch Paving 30.000

0.000

507-00000  
 

23,081.4030.000

0.00

97.000

CY  

769.38000

1335 *Structural Steel (Install Only) 0.000

0.000

509-00003  
 

0.000.000

0.00

33,400.000

LB  

2.06000

1340 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

8.000

EACH

1,009.38000

1340 MATERIAL ALLOWANCE Bearing Devices 8.000

0.000

4,780.008.000

0.00EACH

597.50000

1345 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,145.000

SY  

15.75000

1350 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

114.000

LF  

21.32000

1355 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

445.000

CY  

1,009.22000

1360 Precast Concrete Deck Panel (3 Inch) (Install O nly) 0.000

0.000

601-25736  
 

0.000.000

0.00

642.000

SY  

53.20000

1365 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

61,235.000

LB  

1.24000

1370 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

362.000

LF  

192.10000

1375 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

270.000

LF  

213.41000
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PROJECT: NHPP0702-344                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0302 F-10-I UPRR Bridge 

1380 *2 Inch Electrical Conduit (Plastic) 3,044.500

0.000

613-01200  
 

39,974.293,044.500

0.00

4,470.000

LF  

13.13000

CAT 95,691.8927,856.201,265,463.20CURRENT AMT0302 $ $ $

CAT NO0303 F-10-IA UPRR Ped Bridge 

1385 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

150.000

CY  

17.06000

1390 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

24.000

LF  

221.37000

1390 MATERIAL ALLOWANCE Ped Railing (Steel) (Spec) 1 390 24.000

0.000

3,992.4024.000

0.00LF  

166.35000

1395 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

74.000

CY  

1,009.22000

1400 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

60.000

SY  

14.19000

1405 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

7,532.000

LB  

1.26000

1410 *Bridge Girder and Deck Unit (135 Feet to 140 F eet) 0.000

0.000

628-00135  
 

0.000.000

0.00

1.000

EACH

265,492.50000

CAT 3,992.400.00358,388.38CURRENT AMT0303 $ $ $

CAT NO0304 F-10-S UPRR Wall 

1415 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

84.000

LF  

221.37000

1415 MATERIAL ALLOWANCE Ped Railing (Steel) (Spec) 1 415 84.000

0.000

13,973.4084.000

0.00LF  

166.35000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0304 F-10-S UPRR Wall 

1420 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

46.000

CY  

1,274.96000

1425 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

81.000

SY  

14.19000

1430 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,850.000

LB  

1.26000

1435 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

25.000

SY  

95.43000

CAT 13,973.400.0086,889.38CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1440 Field Office (Special) 1.000

0.000

620-00005  
 

72,829.701.000

0.00

1.000

EACH

72,829.70000

1445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

54,357.121.000

0.00

1.000

EACH

54,357.12000

1450 Sanitary Facility 1.000

0.000

620-00020  
 

1,764.001.000

0.00

1.000

EACH

1,764.00000

CAT 128,950.820.00128,950.82CURRENT AMT0400 $ $ $

CAT NO0500 ERWSD 

1455 *Removal of Pipe 179.000

0.000

202-00035  
 

12,023.43179.000

0.00

179.000

LF  

67.17000

1460 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

1,919.121.000

0.00

1.000

EACH

1,919.12000

1465 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

0.000

EACH

2,985.29000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0500 ERWSD 

1470 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

9,275.73000

1475 *2 Inch Electrical Conduit (Plastic) 220.000

0.000

613-01200  
 

2,888.60220.000

0.00

220.000

LF  

13.13000

1480 *3 Inch Electrical Conduit (Plastic) 307.000

0.000

613-01300  
 

4,675.61307.000

0.00

307.000

LF  

15.23000

1485 Hanger System 1.000

0.000

613-04020  
 

159,428.981.000

0.00

1.000

L S 

159,428.98000

1490 *Connect To Existing Waterline 7.000

0.000

619-00007  
 

62,685.427.000

0.00

7.000

EACH

8,955.06000

1495 *6 Inch Ductile Iron Pipe 70.000

0.000

619-06060  
 

10,821.3070.000

0.00

70.000

LF  

154.59000

1500 *8 Inch Ductile Iron Pipe 73.000

0.000

619-06080  
 

19,455.9673.000

0.00

73.000

LF  

266.52000

1505 *10 Inch Ductile Iron Pipe 3.000

0.000

619-06100  
 

1,759.023.000

0.00

3.000

LF  

586.34000

1510 *12 Inch Ductile Iron Pipe 665.000

0.000

619-06120  
 

201,342.05665.000

0.00

665.000

LF  

302.77000

1515 *12-Inch Ductile Iron Pipe (Preinsulated) 210.000

0.000

619-06125  
 

87,536.40210.000

0.00

210.000

LF  

416.84000

1520 *16 Inch Ductile Iron Pipe 1,528.000

0.000

619-06160  
 

444,709.121,528.000

0.00

1,528.000

LF  

291.04000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0500 ERWSD 

1525 *27 Inch Welded Steel Pipe 80.000

0.000

619-10270  
 

70,788.0080.000

0.00

80.000

LF  

884.85000

1530 27 Inch Welded Steel Pipe (Jacked) 0.000

0.000

619-10277  
 

0.000.000

0.00

0.000

LF  

2,398.67000

1535 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

0.000

LF  

215.34000

1540 18 Inch Plastic Pipe 0.000

0.000

619-51290  
 

0.000.000

0.00

0.000

LF  

218.55000

1545 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

22,750.122.000

0.00

2.000

EACH

11,375.06000

1550 *PRV Vault 1.000

0.000

619-73000  
 

189,981.551.000

0.00

1.000

EACH

189,981.55000

1555 *8 Inch Gate Valve 3.000

0.000

619-75064  
 

12,792.933.000

0.00

3.000

EACH

4,264.31000

1560 *12 Inch Gate Valve 9.000

0.000

619-75096  
 

33,581.439.000

0.00

9.000

EACH

3,731.27000

1565 *16 Inch Gate Valve 13.000

0.000

619-75116  
 

238,801.5513.000

0.00

13.000

EACH

18,369.35000

1570 *6 Inch Fire Hydrant 4.000

0.000

619-78048  
 

30,617.804.000

0.00

4.000

EACH

7,654.45000

1575 *Cathodic Protection 1.000

0.000

619-80000  
 

13,325.981.000

0.00

1.000

L S 

13,325.98000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:36

CUMULATIVE
AMOUNT

CAT NO0500 ERWSD 

1580 *Electrical Systems 1.000

0.000

670-00000  
 

17,325.001.000

0.00

1.000

L S 

17,325.00000

1625 Added Item (Each)/ 16 Inch Restrained Joint 71.000

0.000

900-00007  
 

25,134.0071.000

0.00

71.000

EACH

354.00000

1630 Added Item (Each)/ 12 Inch Restrained Joint 30.000

0.000

900-00007  
 

6,810.0030.000

0.00

30.000

EACH

227.00000

1640 3/4 In Copper Pipe 50.000

0.000

619-40060  
 

1,500.0050.000

0.00

50.000

LF  

30.00000

1645 Curb Stop and Box 1.000

0.000

619-77400  
 

3,194.941.000

0.00

1.000

EACH

3,194.94000

CAT 1,675,848.310.001,675,848.31CURRENT AMT0500 $ $ $

CAT NO0501 Comcast 

1585 *4 Inch Electrical Conduit 155.000

0.000

613-00400  
 

13,020.00155.000

0.00

155.000

LF  

84.00000

1590 *4 Inch Electrical Conduit (Plastic)(Install On ly) 988.000

0.000

613-01402  
 

12,448.80988.000

0.00

988.000

LF  

12.60000

1595 *Pull Box (Install Only) 5.000

0.000

613-07199  
 

5,958.755.000

0.00

5.000

EACH

1,191.75000

CAT 31,427.550.0031,427.55CURRENT AMT0501 $ $ $

CAT NO0502 CenturyLink 

1600 *4 Inch Electrical Conduit 155.000

0.000

613-00400  
 

13,020.00155.000

0.00

155.000

LF  

84.00000

1605 *4 Inch Electrical Conduit (Plastic)(Install On ly) 662.500

0.000

613-01402  
 

8,347.50662.500

0.00

1,202.000

LF  

12.60000
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NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0502 CenturyLink 

1610 *Pull Box (Install Only) 3.000

0.000

613-07199  
 

3,575.253.000

0.00

5.000

EACH

1,191.75000

CAT 24,942.750.0034,123.95CURRENT AMT0502 $ $ $

CAT NO0503 Holy Cross 

1615 *4 Inch Electrical Conduit (Plastic)(Install On ly) 160.000

0.000

613-01402  
 

2,016.00160.000

0.00

160.000

LF  

12.60000

1620 *6 Inch Electrical Conduit (Plastic)(Install On ly) 160.000

0.000

613-01602  
 

2,268.80160.000

0.00

160.000

LF  

14.18000

CAT 4,284.800.004,284.80CURRENT AMT0503 $ $ $

$13,623,107.86174,680.83$17,083,183.82$CURRENT AMTPROJECT TOTAL


